CERES Subsystem Delivery Schedule — May 2010
(Next Science Team Meeting: September 13 — 16, 2010, in Paris, France)

Subsystem ngllinvl:rilry Delivery to Release to Reason for Delivery CIEeRIiESrl;b New Certified
Mermo to CM CERES CM | Langley DAAC Needed PGE(s) | Platform(s)
Instrument October 23 November 6 February 12 Build that runs full Terra/Aqua Baselinel- AMI-P6
(SCCR 731) On Hold QC and Edition1-CV. PGE 1.1P8 (C++).
ERBE-like February 26 April 9 April 16 Delivering the remaining Subsystem 2 X magneto-P4
(SCCR 734) In CM Queue PGEs with updates for crosstrack.
(Edition2/Edition3)
Instrument May 7 May 28 May 28 Updates to PGE 1.1P8 for Terra/Aqua AMI-P6
(SCCR 755) (Edition1-CV ) and NPP. (C++)
Instrument January 29 May 28 May 28 New C++ CER1.4P1 (formerly CER1.3P1) X AMI-P6
(SCCR 756) for Terra, Aqua, and NPP with AMI job
submission scripts.
GGEO May 21 June 4 June 11 Updates for PGEs 11.1P10 and 11.2P2 for magneto-P4
Edition2.
Inversion May 21 June 4 June 11 New PGEs CER4.5-6.5P4 and CER4.5- X magneto-P4
(SCCR 786) 6.5P5 for Edition3.
Instrument May 28 June 11 June 18 New C++ Gain Analyzer CER1.4P2 X AMI-P6
(SCCR 770) (Formerly CER1.3P2) for Terra, Aqua,
and NPP.
TISA Gridding June 4 June 18 June 25 Betal-Edition2 delivery of 2 new PGEs X AMI-P6
(SCCR 763) (CER9.0P2 & CER9.0P3) for new ISCCP-

D2like-Mrg product. [All ISCCP-D2like
HDF products will have the same format. ]
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CERES Subsystem Delivery Schedule — May 2010
(Next Science Team Meeting: September 13 — 16, 2010, in Paris, France)

Subsystem ngllinvl:ri/ry Delivery to Release to Reason for Delivery lec;lﬁSSrl;b New Certificd
Mermo to CM CERES CM | Langley DAAC Needed PGE(s) | Platform(s)
TISA Gridding June 11 June 25 July 2 New PGEs CER9.2P2, CER9.3P2, and X magneto-P4
CER9.4P2 for Edition3.

ERBE-like June 11 June 25 July 2 Delivery of all ERBE-like PGEs to AM]I. AMI-P6

(SCCR 740) (Edition2/Edition3)

Clouds July 9 July 23 July 30 Terra and Aqua Edition3. AMI-P6

TISA July 23 August 6 August 13 SRBAVG-nonGEO Beta2-Edition3. New X AMI-P6

Averaging PGE for the subsetter code.

(SCCR 766)

CERESIib August 6 August 20 August 27 Inversion updates. AMI-PG6,
AMI-x86, &
magneto-P6

Inversion August 6 August 20 August 27 Terra and Aqua Edition3. X AMI-P6

Instrument August 6 August 20 August 27 Build corrects all NPP errors found so far. AMI-P6

(Launch — 13 Last Build before launch freeze date.
months) Might not be needed. Includes pre-
processor.

TISA Gridding August 13 August 27 September 3 | Betal-Edition2 ISCCP-D2like- X AMI-P6

(SCCR 765) FlxDay/Nit (PGE CER9.0PO0).

GGEO September Betal-Edition3 GGEO delivery. magneto-P4

Instantaneous October 29 | November 12 | November 19 | Betal-Edition3 CRS. AMI-P6 &

SARB AMI-x86
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CERES Subsystem Delivery Schedule — May 2010
(Next Science Team Meeting: September 13 — 16, 2010, in Paris, France)

Subsystem ngllinvl:gy Delivery to Release to Reason for Delivery CIEeRIiSSrI;b New Certified
Memo to CM CERES CM | Langley DAAC Needed PGE(s) | Platform(s)
TISA November | December 10 | December 17 | SRBAVG-GEO Beta2-Edition3. Adding AMI-P6
Averaging 26 Model C surface fluxes and solar
insulation.
Synoptic SARB Early 2011 Betal-Edition3 SYNI AMI-P6 &
AMI-x86
Clouds 7 Support TRMM VIRS-only processing of magneto-P4
August 2001 forward.
Inversion Two to four Support TRMM VIRS-only processing. magneto-P4
weeks after
Clouds
Instantaneous 777 New PGE to produce MATCH input files. X AMI-P6 &
SARB (Edition2) AMI-x86
Instrument 7? Delivery of simulated IES PGE to support X magneto-P4
(SCCR 641) TRMM VIRS-only processing. New PGE:

CER1.0P1.
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